
FISH HATCHERY ROAD CONSTRUCTION UPDATE 

Forward this email to family, friends and co-workers who travel this area and encourage them to sign up  
for Project email updates! STAY INFORMED: Fish Hatchery Road Project website and connect through 
Facebook, Twitter and YouTube. 

Weekly Construction Update: September 1 – September 10  
Access is open to area businesses and neighborhoods in the project area. Please continue to patronize our local 
businesses 
 
Overall Project Summary: Reconstruct FHR from Traceway Drive south to Brendan Avenue 

 Stage Pre-E (Temporary Accommodations): Through April 12th  

 Stage E (Reconstruct NB lanes, Traffic pushed west & occupy existing SB lanes): April 13th – June 28th 

 Stage F (Reconstruct SB lanes, Traffic moved east & onto new NB lanes):  June 28th – October 

 Stage G (Medians, Daily closures with traffic split & using permanent lanes): Fall – 11/12/21 

 
Traffic Alerts: 

 Current Conditions:  
o Stage F (Traffic shifted onto new NB lanes, SB being reconstructed) 

 Upcoming Impacts: 
o Friday, 9/10: Anticipate McKee traffic & pedestrians switched (Stage F1) to south half of intersection 

 Eliminates SB right turns at Brendan  
 Only motorists on Brendan can turn SB onto FHR or motorists EB from McKee turning right onto 

SB FHR can turn right onto Brendan 
o Friday, 9/10 : Anticipate Caddis traffic & pedestrians switched to south half of intersection 

Plan Ahead: Three-week construction outlook 
 Remaining Week 

o South half of Caddis: complete storm, water, grading, curb and sidewalk 
o Electrical – continue installing bases and handholes working south to north 
o Structures:  

 Finish R-355 coping 
 Pedestrian Path rail footings 
 Pour overhead sign structure bases (S-13-580 & 582) 

o Grading – finish behind McKee curb 
o Water – Morning shutdown (Wed) to complete Caddis work 
o Concrete – First half of week, finish McKee, then install color in medians working south to north, then 

Caddis once available 

 Week of 9/7 
o Reminder: Monday, 9/6 has holiday restrictions. Any work requires COF prior authorization. 
o Pavement Marking at McKee 
o Electrical: 

 Possibly start hanging McKee & Caddis signal poles 
o HMA – south half of Caddis (binder), McKee west limit (binder & surface) 

 Week of 9/13 
o Focus on north half of McKee & Caddis – removing pavement & storm sewer 
o Utility relocations 

 

The project field office is located at 2948 North Fish Hatchery Road, Fitchburg, WI.  If you plan 
to stop onsite, please call ahead of time (608) 347-1355 so we can ensure someone is 
available to meet.  

http://www.fitchburgwi.gov/list.aspx
https://www.fitchburgwi.gov/2626/23231/FHR-Recon
https://www.facebook.com/FitchburgWITransportationProjects/
https://twitter.com/FitchburgWI_TP
https://www.youtube.com/results?search_query=fish+hatchery+road+construction
https://www.google.com/maps/place/2948+Fish+Hatchery+Rd,+Fitchburg,+WI+53713/@43.0277276,-89.4154195,17z/data=!3m1!4b1!4m5!3m4!1s0x8807ad5cacce91e3:0x72f5edf15ca80fe!8m2!3d43.0277276!4d-89.4132255

